
FISH HATCHERY ROAD CONSTRUCTION UPDATE 

Forward this email to family, friends and co-workers who travel this area and encourage them to sign up  
for Project email updates! STAY INFORMED: Fish Hatchery Road Project website and connect through 
Facebook, Twitter and YouTube. 

Weekly Construction Update: September 1 – September 10  
Access is open to area businesses and neighborhoods in the project area. Please continue to patronize our local 
businesses 
 
Overall Project Summary: Reconstruct FHR from Traceway Drive south to Brendan Avenue 

 Stage Pre-E (Temporary Accommodations): Through April 12th  

 Stage E (Reconstruct NB lanes, Traffic pushed west & occupy existing SB lanes): April 13th – June 28th 

 Stage F (Reconstruct SB lanes, Traffic moved east & onto new NB lanes):  June 28th – October 

 Stage G (Medians, Daily closures with traffic split & using permanent lanes): Fall – 11/12/21 

 
Traffic Alerts: 

 Current Conditions:  
o Stage F (Traffic shifted onto new NB lanes, SB being reconstructed) 

 Upcoming Impacts: 
o Friday, 9/10: Anticipate McKee traffic & pedestrians switched (Stage F1) to south half of intersection 

 Eliminates SB right turns at Brendan  
 Only motorists on Brendan can turn SB onto FHR or motorists EB from McKee turning right onto 

SB FHR can turn right onto Brendan 
o Friday, 9/10 : Anticipate Caddis traffic & pedestrians switched to south half of intersection 

Plan Ahead: Three-week construction outlook 
 Remaining Week 

o South half of Caddis: complete storm, water, grading, curb and sidewalk 
o Electrical – continue installing bases and handholes working south to north 
o Structures:  

 Finish R-355 coping 
 Pedestrian Path rail footings 
 Pour overhead sign structure bases (S-13-580 & 582) 

o Grading – finish behind McKee curb 
o Water – Morning shutdown (Wed) to complete Caddis work 
o Concrete – First half of week, finish McKee, then install color in medians working south to north, then 

Caddis once available 

 Week of 9/7 
o Reminder: Monday, 9/6 has holiday restrictions. Any work requires COF prior authorization. 
o Pavement Marking at McKee 
o Electrical: 

 Possibly start hanging McKee & Caddis signal poles 
o HMA – south half of Caddis (binder), McKee west limit (binder & surface) 

 Week of 9/13 
o Focus on north half of McKee & Caddis – removing pavement & storm sewer 
o Utility relocations 

 

The project field office is located at 2948 North Fish Hatchery Road, Fitchburg, WI.  If you plan 
to stop onsite, please call ahead of time (608) 347-1355 so we can ensure someone is 
available to meet.  

http://www.fitchburgwi.gov/list.aspx
https://www.fitchburgwi.gov/2626/23231/FHR-Recon
https://www.facebook.com/FitchburgWITransportationProjects/
https://twitter.com/FitchburgWI_TP
https://www.youtube.com/results?search_query=fish+hatchery+road+construction
https://www.google.com/maps/place/2948+Fish+Hatchery+Rd,+Fitchburg,+WI+53713/@43.0277276,-89.4154195,17z/data=!3m1!4b1!4m5!3m4!1s0x8807ad5cacce91e3:0x72f5edf15ca80fe!8m2!3d43.0277276!4d-89.4132255

